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• GLX Project Update 

• Design Development & Community Input 

• Station Site Design 

• Station Design 

• Summary of Design Progression 

• HYM/NorthPoint Lechmere Planning Update 

• Schedule/Upcoming Meetings 

• Q&A 
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• Last round of station meetings  Feb/March 2012 

• Completed Advanced Conceptual  

     Design (ACD)    Summer 2012 

• Notice to Proceed for Advanced Preliminary  

    Engineering (APE) & Final Engineering to  

    AECOM/HNTB    Sept. 2012 

• Completed Value Engineering on ACD Fall 2012 

• Projected to complete APE   Sept. 2013 
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Barletta Heavy Division  

• Construction Notice To Proceed: January 31, 2013 

• Construction Duration: 26 Months to March 2015  

– 21 Water Street Demolition: April 2013 to August 2013 

– Medford Street Rail Bridge: March 2013 to March 2014 

– Harvard Street Rail Bridge: February 2013 to November 2014 
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PHASE 1 CONSTRUCTION 
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CM/GC Contractor 

• LOI Due:     January 4, 2013 (A) 

• Issue RFQ:     January 9, 2013 (A) 

• RFQ submitted   February 14, 2013 (A) 

• RFP to selected teams:  March 11, 2013 (A) 

• RFP Proposals Due:   April 22, 2013 (A) 

• CM/GC Interviews:   May 16, 2013 (A) 

• Announce Best Value Proposal: May 21, 2013 (A) 

• Board for approval:   July 17, 2013 

• CM/GC Notice of Award:  July/August, 2013 
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GREEN LINE EXTENSION 
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• Received the Advanced Conceptual Design (ACD) from the 
HDR/Gilbane Team 

• AECOM/HNTB has now: 

– Participated in the Value Engineering Effort 

– Performed our own Design Validation 

– Now to Progress Design from ACD through Advanced 
Preliminary Engineering (APE) 
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• Entrances and Orientation 

• Pedestrian access across Monsignor O’Brien Highway 

• Renaming O’Brien Highway to O’Brien Boulevard 

• Coordinating the concerns of Glass Factory residents 

• Station Parking 

• Neighborhood Planning Studies 

• Pedestrian experience at Water Street 

• Busway and shelter designs 
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View toward station site from East St (North Head House) 
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View toward station site from East St (South Head House) 
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• Extended platform for future four car service 

• Relocated South Headhouse becomes an entrance 

• Separated viaduct from station interior 

• Increased bike parking 
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ENLARGED SITE PLAN 
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GROUND FLOOR PLAN – NORTH HEADHOUSE 
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NORTH HEADHOUSE  
 AT NORTH ENTRANCE 
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PLATFORM LEVEL PLAN – NORTH HEADHOUSE 
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PLATFORM VIEW TOWARDS BOSTON 
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SITE PLAN 
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• Extension of 4-car platform 

• New station entrance at East Street 

• Increased bicycle parking 

• Design of the Community Path from Lechmere to Washington 
Street 

• Reduction in duration of Lechmere shutdown & temporary busing 
program 

• Creation of a boulevard concept 

• Enhanced pedestrian crossings with landscape and lighting 
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GLX Ball Sq. Station Design Update 

St. Clement School, Medford - June 3, 2013  

  

GLX Gilman Sq. Station & Lowell St. Station Design Update 

Center for the Arts at the Armory, Somerville - June 4, 2013 

 

GLX Washington St. & Union Sq. Station Design Update 

Holiday Inn, Somerville - June 11, 2013 

 

GLX Lechmere Station Design Update 

Cambridge Multi Cultural Arts Center - June 18, 2013 

 

College Ave. Station Design Update 

St. Clement School, Medford June 20, 2013 
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COMMENTS/QUESTIONS? 
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